
DEPARTMENT OF THE ARMY 
ARMAMENT  SYSTEMS INTEGRATION CENTER 

US ARMY RESEARCH, DEVELOPMENT AND ENGINEERING COMMAND                    
ARMAMENT RESEARCH, DEVELOPMENT AND ENGINEERING CENTER 

ROCK ISLAND, ILLINOIS  61299-7300 REPLY TO 
ATTENTION OF 

5 November 2007 

AMSRD-AAR-AIS-CMD

MEMORANDUM FOR: AMSRD-AAR-AIS-TD,
    AMSTA-LC-WSIL,
      

SUBJECT:  Transmittal of Completed Engineering Action Number L07S3093

1.  The ARDEC Configuration Control Board Directive (CCBD) dated 29 October 2007 and 
associated change documentation (encl), Subject: Approval of ECP, M14 Enhanced Battle Rifle– 
Rock Island top drawing release, is provided for your expeditious action.

2.  The POC for this action is AMSRD-AAR-AIS-CMD, extension email 
address

ail
address

Chief, Dismounted Maneuver Lethality Team 

Encl

CF:
JEDMICS (RI) 
TECHDATA (RI) 

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6)

(b)(6)

(b)(6)



Page 1 of 2 

CONFIGURATION CONTROL BOARD DIRECTIVE 1.  PAN 
L07S3093

2a.  CONFIGURATION ITEM 
M14 Rifle

2b.  PART NUMBER 
13019545

  3a. CCB NAME 
Small Caliber Weapons 

 3b. CCB LEVEL 
 I      II 

 3c. CCB DATE 
2  9     October     2007

5.  ORIGINATOR NAME     
US ARMY ARDEC  

AMSRD-AAR-AIS-CMD

6a.ORIGINATOR NO.  
L07S3093

6b.ORIGINATOR DATE
10 October 2007

4. TYPE OF ACTION 
  ECP               VECP   RFW 

  VEP               RFD            OTHER 

8. MODIFICATION TO SUBMITTED ACTION 
 NONE               REVISION

CORRECTION SEE PG 2

7. SYNOPSIS OF CHANGE   
  Initial release of Top Drawing for M14 Enhanced Battle Rifle - Rock Island. 

9.  POSITION ON RECOMMENDATION TO CONFIGURATION MANAGER 
CONCUR 

FUNCTION OFFICE SYMBOL EMAIL ADDRESS SIGNATURE YES NO N/A

ARDEC CMO AMSRD-AAR-AIS-CMD 

Weapons Engineering AMSRD-AAR-AEF-R

Quality Engineering AMSRD-AAR-QEW-A 

Quality Assurance AMSRD-AAR-QEP-C

Procurement AMSTA-LC-WSC-C 

Packaging AMSRD-AAR-AIL-TP(R) 

Safety AMSTA-CS-CZR

Production AMSJM-LIM

TACOM-RI AMSTA-LC-WSIL 

ARMY 

Air Force AFLNO

Navy NVLNO

Marine Corps MCLNO-LMP

Product Manager 
Individual Weapons SFAE-SDR-IW 

Corrosion Control AMSRD-AAR-AEE-P(R) 

OPM, MAS SFAE-AMO-MAS

Army Combat Developer       

Stockpile/NICP AMSJM-QAE 

Ammunition Engineering AMSRD-AAR-AEM-I 

Ammunition 
Maintenance          

10a. ACTION CLASSIFICATION 

I  (MAJOR) 
           

    II  (MINOR)      CRITICAL

 10b. RECURRING RFD/RFW? 

  NO YES  

ECP REQUIRED?  YES  NO          

  10c.  ECP RESULTS 
FROM RFD/RFW? 

     YES

     NO

                                                                                  
10d.  COST IMPACT 
                                                                                   

 NONE                                     

 DECREASE (SEE PARA 13k) 
                               

INCREASE  (SEE PARA 13k)
11b.  CCB Chairperson  11c.  DATE 

     
11a.  CCB CHAIRMAN RECOMMENDATION 

APPROVE          APPROVE AS MODIFIED

DISAPPROVE      CANCELLED/WITHDRAWN 

OTHER       

  AMSRD-AAR-AIS-CMD 

PRINTED/TYPED NAME, OFFICE SYMBOL AND SIGNATURE 

11d.  TELEPHONE 
DSN

12b.  Configuration Manager 12c.  DATE 
       

12a.  DECISION ON ACTION 

APPROVE         APPROVE AS MODIFIED 

DISAPPROVE   CANCELLED/WITHDRAWN 

OTHER       

AMSRD-AAR-AIS-CM    

PRINTED/TYPED NAME, OFFICE SYMBOL AND SIGNATURE 

12d.  TELEPHONE 
DSN 

           ARDEC CONFIGURATION MANAGEMENT DIV Form 390-R-E, 15 FEB 2007 
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CONFIGURATION CONTROL BOARD DIRECTIVE (CONTINUED) PAN. 

L07S3093
 13.  REMARKS 

a.  CCB RECOMMENDATION W/RATIONALE: 

Recommend approved as modified.  This drawing documents the components used to create the M14 
Enhanced Battle Rifle - Rock Island.   

b.  MODIFICATIONS/CORRECTIONS:   

*Removed from drawing Item 5 Stripper Clip Sight Base (and renumbered) as this component is part of the 
Cantilevered Telescopic Sight Mount assembly and would be duplicated. 
* Corrected contractor part number on Item 6 Cantilevered Telescopic Sight Mount; changed from B00953 to 
B009055. 

c.  QUALITY ASSURANCE REQUIREMENT CHANGES NEEDED/INCLUDED:  NONE.

d.  TECHNICAL MANUALS (TMs) OR DEPOT MAINT WORK REQ (DMWR) AFFECTED:  NONE.

e.  OTHER SYSTEMS AFFECTED:  NONE.

f.   FINANCIAL REQUIREMENTS: $ 0.00 EXPLAIN:  

g.  SCHEDULE IMPACT:  NONE.

h.  CONTRACTS AND SOLICITATIONS AFFECTED:  N/A

i.   IMPLEMENTATION INSTRUCTIONS:  

Check One Box Only: 

   FUTURE CONTRACTS ONLY     
                                                                                        

   OPTIONAL INTO EXISTING CONTRACTS   (WITHOUT OBSOLESCENCE  /  NO COST)                                                   

   MANDATORY INTO EXISTING CONTRACTS 

   WITHOUT OBSOLESCENCE       WITH OBSOLESCENCE 

                                                                                                               PURGE GOVERNMENT SUPPLY SYSTEM 

                                                                                                               PURGE CONTRACTOR STOCK 
   NO COST         COST $             

j.   FIRST ARTICLE TEST/INSPECTION RECOMMENDED    YES   NO 

k.  RATIONALE/CALCULATION FOR COST CONCESSION (RFD, RFW) OR CONTRACTUAL COST ADJUSTMENT (ECP, VECP, VEP):   

TOTAL: $ ± %    EXPLANATION:  

    l.   ORGANIZATION RESPONSIBLE FOR DOCUMENT(S) UPDATE (ECP, VECP, VEP ONLY)  (CHECK ALL THAT APPLY) 

    ARDEC TECHNICAL DATA       ARDEC QA             ARDEC LRED  

     CONTRACTOR  (Specify)  

     OTHER GOVT ORGANIZATION  (Specify)  

m.  EXPLOSIVE ORDNANCE DISPOSAL (EOD) IMPACT:  NONE.

    n.   OZONE DEPLETING SUBSTANCE ELIMINATED:  YES     NO 

o.   MTCR RELEASIBILITY IMPACTED: YES     NO     IF YES, EXPLAIN:         

Distribution Statement A   Approved for Public Release; Distribution is Unlimited.



ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1 1.  DATE (YYMMDD)
0701003

Form Approved 
OMB No. 0704-0188 

2.  PROCURING 
    ACTIVITY NO.

L07S3093
Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 
Arlington, VA 22202-4302, and to the  Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES.  RETURN COMPLETED FORM TO THE GOVERNMENT 
ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM. 3.  DODAAC

4.  ORIGINATOR 5.  CLASS OF ECP
I

a.  TYPED NAME (First, Middle Initial, Last)

b.  ADDRESS (Street, City, State, Zip Code)

US ARMY ARDEC (R) 
AMSRD-AAR-AIS-CMD 
ROCK ISLAND, IL 61299-7300

6.  JUST. CODE

C
7.  PRIORITY

R
8.  ECP DESIGNATION 9.  BASELINE AFFECTED

FUNCTIONAL X PRODUCTa.  MODEL/TYPE
M14

b.  CAGE CODE
19200

c.  SYSTEM DESIGNATION
M14 RIFLE ALLOCATED 

10. OTHER SYS./CONFIG. ITEMS AFFECTEDd.  ECP NO. e.  TYPE f.  REV

YES X NO

11. SPECIFICATIONS AFFECTED 12. DRAWINGS AFFECTED
CAGE Code Specification/Document No. Rev. SCN CAGE Code Number Rev NOR

a.  SYSTEM 19200 13019545 - 1/1
b.  DEVELOPMENT 

c.  PRODUCT 

13. TITLE OF CHANGE  INITIAL RELEASE OF M14EBR-RI TOP DRAWING
15. PROCURING CONTRACTING OFFICER

a.  NAME (First, Middle Initial, Last) 

14. CONTRACT NO. AND LINE ITEM

b.  CODE c.  TELEPHONE NO.

17. IN PRODUCTION16. CONFIGURATION ITEM NOMENCLATURE    M14 RIFLE
X YES NO

18. ALL LOWER LEVEL ITEMS AFFECTED

a.  NOMENCLATURE    b.  PART NO.    c.  NSN
19.  DESCRIPTION OF CHANGE 

INITIAL RELEASE OF M14EBR-RI SYSTEM TOP DRAWING, P/N 13019545. 

20.  NEED FOR CHANGE 

THE RELEASE OF DRAWING 13019545 IS FOR PROVISIONING AND CONFIGURATION MANAGEMENT.                                             
                                                                                                                                                                                  

21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER NA 22. EFFECT ON PRODUCTION DELIVERY SCHEDULE NA
23. RETROFIT

a. RECOMMENDED ITEM EFFECTIVITY NA b.  SHIP/VEHICLE CLASS AFFECTED     NA

c. ESTIMATED KIT DELIVERY SCHEDULE NA  d. LOCATIONS OR SHIP/VEHICLE NUMBERS AFFECTED     NA

24. ESTIMATED COSTS/SAVINGS UNDER CONTRACT NA 25. ESTIMATED NET TOTAL COSTS/SAVINGS NA

26. SUBMITTING ACTIVITY

 a. AUTHORIZED SIGNATURE                

 b. TITLE
GENERAL ENGINEER 

27. APPROVAL/DISAPPROVAL

 a. CLASS I  b. CLASS II  c. CLASS II 

APPROVAL 
RECOMMENDED

DISAPPROVAL 
RECOMMENDED

APPROVED DISAPPROVED CONCUR IN CLASSIFI
CATION OF CHANGE 

- DO NOT CONCUR IN CLASSI- 
FICATION OF CHANGE 

 d. GOVERNMENT ACTIVITY e. SIGNATURE f. DATE SIGNED YYMMDD)

g. APPRO AL V

APPROVED 

DISAPPROVED 

 h. GOVERNMENT ACTIVITY  i. SIGNATURE  j. DATE SIGNED YYMMDD)

DD Form 1692, APR 92 Previous editions are obsolete. DISTRIBUTION STATEMENT A. APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED.

Acting Chief, Configuration
Management Division 

As Modified For
 6 Nov 2007
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NOTICE OF REVISION (NOR) 
THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED. 

1.  DATE 
(YYMMDD)

071003

Form Approved 
OMB No. 0704-0188 

2.  PROCURING 
 ACTIVITY NO. 

L07S3093

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 
Arlington, VA 22202-4302, and to the  Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES.  RETURN COMPLETED FORM TO THE 
GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.

3.  DODAAC

4.  ORIGINATOR  5.  CAGE CODE 6.  NOR NO.
1/1a.  TYPED NAME (First, Middle Initial, 

    Last)

b.  ADDRESS (Street, City, State, Zip Code)

US ARMY ARDEC (R) 
AMSRD-AAR-AIS-CMD 
ROCK ISLAND, IL 61299-7300 

7.  CAGE CODE

19200

8.  DOCUMENT NO. 

13019545
10. REVISION LETTER 9.  TITLE OF DOCUMENT

M14EBR-RI
(ENHANCED BATTLE RIFLE-ROCK ISLAND) 

a.  CURRENT 

-

b.  NEW 

-

11. ECP NO.

12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES 

M14 RIFLE PAGE 1 OF 2 

13. DESCRIPTION OF REVISION

RELEASE MODEL AND DRAWING IDENTIFIED HEREON IN ACCORDANCE WITH THE ATTACHED 
MARKED PRINTS. 

(Pro/ENGINEER model and drawing files created by ramseyl are available at 
the PRODUCT WIP release level in the Pro/INTRALINK database. 
Contact US Army ARDEC (R), AMSRD-AAR-AIS-CMD, 

for further information.)

3D TDP 
14. THIS SECTION FOR GOVERNMENT USE ONLY 

xa. (X one) 
(1) Existing document supplemented by this NOR may be used in manufacture. 

(2) Revised document must be received before manufacturer may incorporate this change. 

(3) Custodian of master document shall make above revision and furnish revised document. 

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT c. TYPED NAME (First, Middle Initial, Last) 

d. TITLE e. SIGNATURE f. DATE SIGNED 
(YYMMDD)

15.a. ACTIVITY ACCOMPLISHING REVISION b. REVISION COMPLETED (Signature) c. DATE SIGNED 
   (YYMMDD) 

 Form 1695, APR 92Previous editions are obsolete. DISTRIBUTION STATEMENT A.  APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED.

Acting Chief, Configuration
Management Division 

AMSRD-AAR-AIC-FS-CM
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